



Change Request

To: James Nightingale
Alloy Architecture
3500 N. Rock Rd., Bldg. #500
Wichita, KS 67226
Ph: 316-634-1111 Fax: 316-634-1016

Number: 25R
Date: 4/18/17
Job: 15-053 Haysville - Transportation Fac

Description: Additional Grading at Retention Pond

We are pleased to offer the following specifications and pricing to make the following changes:

Work performed by subcontractors:

Description	Subcontractor	Price
Dirtwork	Mies Construction Inc.	\$18,895.00
Surveying		\$2,800.00
	Subtotal:	\$21,695.00
	Subtotal:	\$21,695.00
	General Conditions	\$21,695.00 1.88% \$407.87
	CM Fee	\$22,102.87 2.70% \$596.78
	Bond	\$22,699.65 1.00% \$227.00
	Total:	\$22,926.65


The schedule is not affected by this change.

If you have any questions, please contact me at 316-942-8430.

Submitted by: Randall R. Coonrod
Coonrod & Associates

Approved by: _____
Date: _____

Cc:



1919 S.W. BLVD. • WICHITA, KS 67213 • (316) 945-7227 • Fax (316) 945-7799

CHANGE ORDER REQUEST


REVISED DETENTION GRADING

Date : 3/27/2017
Submitted to: Coonrod & Associates Construction Co., Inc.
Attn: Randy Coonrod
Project : Haysville Transportation

We request the following Change Order to the above project as follows : Per Revised Drawing C 1.3
Remove topsoil in the bottom of the dry detention area, cut in new swale and regrade bottom of detention area.
replace topsoil in detention area. Excess material to be stockpiled to the west of the pond and south of the fence.

1 Strip Pond Bottom	2100 CY	\$2.95	\$6,195.00
2 Swale and Pond Bottom Excavation	1150 CY	\$4.00	\$4,600.00
3 Replace Topsoil	2100 CY	\$2.95	\$6,195.00
4 Mobilization & Pumping Water	1 LS	\$1,905.00	\$1,905.00
Grand Total			\$18,895.00

All work to be done as discussed in a substantial workmanlike manner for the above stated sum with payments to be made as per original contract.



Tony Wilcoxon, Estimator

ACCEPTANCE OF CHANGE ORDER REQUEST

The quoted price as per Change Request, dated March 27, 2017 and the related specifications and conditions are hereby accepted. You are authorized to do said work as specified.
Payment to be made as per original contract.

Accepted _____ Date _____
Signature _____



Randy Coonrod <randy.coonrod@gmail.com>

Haysville Transportation - Change Order Request #1 - Detention Area Re-grading

5 messages

Nate Langerot <nate@miesconstruction.com>

Mon, Mar 27, 2017 at 5:06 PM

To: "Randy Coonrod - Coonrod (randyc@coonrod.com)" <randyc@coonrod.com>

Cc: Earl Mies <earl@miesconstruction.com>, John Reed <john@miesconstruction.com>, Tony Wilcoxon <tony@miesconstruction.com>, Sarah Martin <sarah@miesconstruction.com>, Kathryn Jost <kathryn@miesconstruction.com>

Randy,

Please see the attached requested change order pricing. Please contact us with any questions.

Thanks,

Nate Langerot

Project Manager

Mies Construction, Inc.


1919 SW Blvd.

Wichita, KS 67213

P: (316) 945-7227 F: (316) 945-7799 C: (316) 734-5901

E-mail: nate@miesconstruction.com

Web: www.miesconstruction.com



 **COR #1 - Rev. Detention Area Grading.pdf**
90K

Randy Coonrod <randyc@coonrod.com>
To: Bob Faires <Bfares@howardandhelmer.com>

Mon, Mar 27, 2017 at 5:19 PM

[Quoted text hidden]

 **COR #1 - Rev. Detention Area Grading.pdf**
90K

Randy Coonrod <randyc@coonrod.com>
To: Bob Faires <Bfares@howardandhelmer.com>

Mon, Mar 27, 2017 at 5:21 PM

Total is 31,180


[Quoted text hidden]

Bob Faires <Bfares@howardandhelmer.com>
To: Randy Coonrod <randyc@coonrod.com>

Mon, Mar 27, 2017 at 5:23 PM

Randy,

There was no attachment.



HOWARD+HELMER
architecture

BOB FAIRES, aia

3500 north rock road, bldg. 500

wichita, ks 67226

316.634.1111 phone 316.634.1016 fax

bfares@howardandhelmer.com

www.howardandhelmer.com

Celebrating 35 Years 1981-2016

From: randy.coonrod@gmail.com [mailto:randy.coonrod@gmail.com] **On Behalf Of** Randy Coonrod

Sent: Monday, March 27, 2017 5:22 PM

To: Bob Faires <Bfares@howardandhelmer.com>

Subject: Re: Fwd: Haysville Transportation - Change Order Request #1 - Detention Area Re-grading

[Quoted text hidden]

Bob Faires <Bfares@howardandhelmer.com>
To: Randy Coonrod <randyc@coonrod.com>

Mon, Mar 27, 2017 at 5:24 PM

Sorry Randy. I got all the information. Thanks.



HOWARD+HELMER
architecture

BOB FAIRES, aia

3500 north rock road, bldg. 500

wichita, ks 67226

316.634.1111 phone 316.634.1016 fax

bfares@howardandhelmer.com

www.howardandhelmer.com

Celebrating 35 Years 1981-2016

From: randy.coonrod@gmail.com [mailto:randy.coonrod@gmail.com] **On Behalf Of** Randy Coonrod

Sent: Monday, March 27, 2017 5:22 PM

To: Bob Faires <Bfares@howardandhelmer.com>

Subject: Re: Fwd: Haysville Transportation - Change Order Request #1 - Detention Area Re-grading

[Quoted text hidden]

Waysville Transportation Facility Pond Modifications

1 message

Charles Brooksher <Charles.Brooksher@pec1.com>
To: Randy Coonrod <randyc@coonrod.com>

Mon, Mar 27, 2017 at 10:39 AM

Randy,

We would estimate the staking to be \$2,800.00

- > Preliminary staking for rough grading.
- > Final grading for QA/QC and finish grading.

I'll get you a proposal this afternoon.

Chuck,

Charles (Chuck) Brooksher, P.S.

PEC Field Services, Land Survey Division, Wichita, KS
316-206-0614 Direct 316-250-1448 Mobile
Charles.Brooksher@pec1.com



Professional Engineering Consultants, P.A.

303 South Topeka Wichita, KS 67202
316-262-2691 www.pec1.com



This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the sender. If you are not the named addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by mistake and delete this e-mail from your system. If you are not the intended recipient, you are hereby notified that disclosing, copying, distributing or taking any action in reliance on the contents of this e-mail is strictly prohibited.

