



Change Request

To: James Nightingale
Alloy Architecture
3500 N. Rock Rd., Bldg. #500
Wichita, KS 67226
Ph: 316-634-1111 Fax: 316-634-1016

Number: 25R
Date: 4/18/17
Job: 15-053 Haysville - Transportation Fac

Description: Additional Grading at Retention Pond

We are pleased to offer the following specifications and pricing to make the following changes:

Work performed by subcontractors:

Description	Subcontractor	Price
Dirtwork	Mies Construction Inc.	\$18,895.00
		Subtotal: \$18,895.00
		Subtotal: \$18,895.00
	General Conditions	\$18,895.00 1.88% \$355.23
	CM Fee	\$19,250.23 2.70% \$519.76
	Bond	\$19,769.99 1.00% \$197.70
		Total: \$19,967.69

The schedule is not affected by this change.

If you have any questions, please contact me at 316-942-8430.

Submitted by: Randall R. Coonrod
Coonrod & Associates

Approved by: _____
Date: _____

Cc: